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MEMORANDUM FOR THE RECORD
SUBJECT: Status of Action Regarding Relocation of Agency Components

1. Pursuant to the approval of the master plan on 13 July
1961 by the DD/S, & meeting was held in the office of the Chief,
Planning Staff, OL, on 17 July 1961 with Office of Logistics
55X1A93 division representatives to dlscuss the plen and to fix responsi-
bilities for future actions and/or tasks in connection with the
nove. Mr. [JINNNI chief, Asiatic-Pacific Branch, PS/OL,
chaired the conference, and the following representatives were in

attendance:
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¢ o 8 2. The master plan was discussed in detail and responsibilities
: <) ) for development of annexes to the plan were assigned to appropriate

| . Brelements. Target for submission of completed drafts of the annexes
[ i mwas established as 21 July 1961. Additionally, the meeting served a
; <) very useful purpose in that overlapping problems and coordination areas
! 7 3were wfocugsed" and agreement reached with regard to a common approach,
Ty

EE

oy (&)

o« V.

ozqSh

Approved For Release 2001/08/15 sRDP78-0399



25X1A9%a

25X1A9%a

25X1A9a

RDP78-08692A000100030017-8

* ApprovedFor Release 2001/0

- (: 1

SUBJECT: Status of Action Regarding Relocation of Agency Components

3. On 18 July 1961, a meeting was held with the Acting Chief,
Transportation Division, OL, and the Deputy Chief, Building Planning
Staff, OL, regarding the clarification of functional responsibilities
for providing public transportation to the new building and for
developing plans concerning new building site traffic control. The
Transportetion Divislon's position was that these functions should
properly be veated in the division and should be included as apperdices
to their plans., It was agreed by all parties attending that the
Transportation Division would assume these responsibilities, and
arrangements were effected to accomplish the transfer. A meeting
with representatives of the Transportation Division, OL, and the
public carrier company wae scheduled for Friday, 21 July 1961.

4. Several meetings were held during the week regarding the
development of the movement schedule, which the Planning Staff, OL,
congiders at this time of the highest priority. A working paper
draft of the movement schedule was completed on 18 July 1961, With
respect to the movement schedule, an informal conference was held
with Mr. Fﬂi‘ﬁce of the SSA-DD/S to ascertain his office's
reaction 10 the proposed movement schedule dates for the DD/P, Mr.

indicated thet the DD/P desired that "the first move of DD/P
elements not occur until such time as completion of the building had
progressed to a point which would permit an uninterrupted and
expedltious move of gll Clendestine Services components scheduled
for occupancy of the bullding."” Mr, viewed that, in his
oplnion, a three-week period of contimiocus movement was reasonable
and in accordance with the sbove desires., The draft movement schedules
are presently under review and, insofar as construction schedules
will permit, the DD/P desires will be adhered to, Draft coples of
the movement schedule were provided to interested offices of the DD/S
to assist them in development of their annexes and/or plans.

5, Coples of the master plan together with a guide for
development of annexes were transmitted to DD/S components during the
period 18-20 July 1961, The Planning Steff, OL, has been in telephone
contact with these offices to alert them of its distribution and to
offer required assistance., Transmittal letters to the DD/I and DD/P
are belng prepared and should be completed by 21 July 1961, These
coples should be distributed in the near future.

6. The Status of Progress regarding the development of annexes
to the master plan is appended,
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Enclosure:
Progress Chart
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